Group I
Project Progress Scrum/Check In

Deran Cross, Zifran Chowdhury, Ikechukwu Ogowuihe, Emmanuel Dairo

Kitchen Sync

Project Status

- Current Project Status: Yellow
  - The frontend is mostly done, backend is still in progress

- Activities to be achieved next week
  - Backend development which includes:
  - Delivering envisioned MVPs
  - Add Database
  - Implement API for food suggestion

Work-in Progress Demo

Self-Reflection

- **How did we feel about this activity?**
  - The project was overwhelming initially but breaking it into smaller components (MVC framework) helped us to become more confident.
  - Stuck to a progression similar to the one in the lab
  - It brought about more team collaboration
- **What did we like about it?**
  - The practical work was informative.
- **What did we dislike about it?**
  - Collaborating while coding can be messy

Self-Reflection Continued

- **What did we learn about yourself as we collaborated and worked on this activity?**
  - We learned that listening to others' ideas leads to better results.
  - We realized we are good at problem-solving and staying focused under pressure.
- **How will you use (or not use) what you have learned/experienced in this activity going forward?**
  - We'll be more confident tackling unfamiliar problems
- **What "stuff & things" related to this activity would you like more help with?**
  - 'Ingredient Matching' logic
  - Recommendations on what to buy – out of scope?

Thank You